Tustin Unified School District
Measure G Citizens’ Oversight Committee
And
Measure L Citizens’ Oversight Committee
Joint Meeting
MINUTES
May 9, 2012
Bruce Junor, Chairperson, called the regular meeting of the Citizens’ Oversight
Committee to order at 6 p.m., in the Currie Middle School Multipurpose Room, 1402
Sycamore Avenue, Tustin, CA.
Members Present
Bruce Junor (Chairperson)
William Teter (Vice Chairperson)
David Albus (absent)
Nancy Gran (absent)
George Jeffries
Simon Russek
Margaret Sepulveda (absent)
Staff Present
Tony Soria, Chief Financial Officer
Pete Burns, Senior Director, Maintenance, Operations, and Facilities
David Miranda, Manager, Facilities & Planning
Guests
Jim Walters led the Pledge of Allegiance to the Flag of the United States of America.
Public Comments
None
Adoption of the Agenda
It was moved by Simon Russek, seconded by George Jeffries, and carried unanimously to
adopt the agenda.
Staff Presentation and Information
Tony Soria, Chief Financial Officer, shared with the Citizen’s Oversight Committee
(COC) an update on the two lawsuits with the City of Tustin. The first lawsuit claims
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that the District did not comply with the California Environmental Quality Act (CEQA)
and did not consider an environmental/traffic report study prior to temporarily moving
District programs to the Heritage site. A change of venue by the City was requested and
granted and the case will be heard in Riverside on May 23. The second case regarding
the grading permit has been rescheduled from April 16 to July 18. Discussions are
continuing regarding this case.
General Functions Consent Item:
It was moved by Simon Russek, seconded by William Teter, and carried unanimously, to
adopt the Minutes of March 14, 2012.
Informational Items/Presentations:
1. Building Program/Project Update (Measure G and Measure L)
David Miranda shared that all Measure G and L projects are on schedule and on
budget. Following is a brief summary report of projects currently under construction:
Tustin High School Sports Pavilion is 99% complete with substantial
completion in April of 2012, at a budget of $11 million. The project was
completed within budget and a few minor punch list items are still pending.
Foothill High School Event Center is 93% complete with an estimated
completion date in May 2012, and a budget of $12.7 million. Project remains
within budget and close to wrapping up.
Hillview High School/Foothill High School tennis courts and field
reconfiguration is 65-70% complete, with an estimated completion in June
2012, at a total budget of $4.9 million. COC Chairperson, Bruce Junor inquired
if the Foothill High School tennis courts would be up and running in the
summer. Staff responded that the courts would be made available as soon as all
punch list items are complete – likely in July.
Columbus Tustin, Currie, and Hewes and middle school Activity Centers are
well underway with 28% of work completed and staggered completions
between November 2012–March 2013. The three projects reflect a total project
budget of $21 million.
The following projects in the bid/planning/design phase were also discussed:
Utt Middle School Activity Center – Pending DSA approval, approximate
construction schedule March 2012-March 2013, estimated budget is $7 million.
COC Chairperson, Bruce Junor, inquired as to the issue in the initial soils report
for Utt Middle School. The report was sent to DSA and the state geologist and it
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has been approved. Staff further noted that any further soil remediation would not
be required.
District Facilities Needs Assessment Update – Work is in progress with an
approximate schedule of April 2012-July 2012.
Currie Middle School Modernization – The 20 classroom modernization is
currently underway. The scope of work includes major remodel of the 400, 500,
and 600 buildings, light modernization of the 800 building, and fence shifting to
better align the campus. Permanent walls will also installed to lessen noise
between classrooms, exterior doors installed in every room, every room to have
natural light, rooms gutted to studs, installation of casing and flooring, science
prep room, and new technology will bring campus up to date, i.e., new smart
boards, hands free wireless, audio, etc. This is an extensive modernization of
three buildings which will take place this summer and scheduled for completion
September 2012. The cost estimate for this project is $5.7 million.
Voice Over Internet & School-wide Wireless – Cost is $308,000 (CFDs) and
approximately $1.6 million (Measure L), in the planning stage with a July-August
2012 completion. COC Member, Simon Russek, inquired if all the phones are
over internet and do we have a backup system in place in case of failure. Per Pete
Burns a PA system is used as back up for classrooms and offices.
District Stadium upgrades – The project is in the final design phase and includes
the replacement of the concessions building, restrooms, lighting, and bleachers.
The projected construction timeline is January 2013-June 2013 and is subject to
State Architect approval. This phase of work is estimated at $3.4 million.
The Tustin High School all-weather track scope of work will be bid with the
District stadium bid and is in the final design phase. The work is scheduled for
the same timeframe – January 2013-June 2013 at a projected cost of $1.4 million.
Foothill High school all-weather track & parking project is in the conceptual
design phase and was recently presented to the Board for comments. The
approximate schedule for construction is April 2013–August 2013 with an
estimated budget of $3.1 million.
COC Vice Chairperson, Bill Teter, inquired as the maintenance of the all-weather
tracks, and a second question was raised on whether synthetic materials can cause
any health issues. Tony Shared that many factors came into play when selecting
the all-weather track, i.e., input from high school principals, field space issues,
health studies, maintenance cost, architect recommendations, facility use, etc.
COC Member, Simon Russek, inquired if the all-weather tracks would be the
same materials to possibly reduce cost and staff replied that their goal was to bid
both tracks together.
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Tustin High School Cafeteria remodel - NTD Architecture is in the planning/design
phase and working closely with the site administrators, facilities team and the
District’s Nutrition services staff. The approximate schedule for construction is May
2013–September 2013 with an estimated budget of $2 million. David Miranda shared
the current food service set up vs. speed line approach of the modernized cafeteria.
Tony Soria shared that $2 million for this modernization is on the low side for the
type of remodel we are planning and that we would likely return to the group once an
updated cost estimate is prepared. The Nutrition Services Department will also be
contributing towards the remodel which will benefit their program.
2. District wide Needs Assessment Update (Measure G and Measure L)
On February 27, the Board approved NTD Architecture to provide a facility needs
assessment study for all the high schools, and Rachlin Architects to provide a facility
needs assessment study for all the elementary, middle and K-8 schools, and the
District Administration facility. The two firms are working side by side to present a
report. Tony Soria shared that needs have changed from 11-12 years ago and many
construction/modernization projects are still needed throughout the District and a
facilities needs assessment will best identify and prioritize our current needs, i.e.,
environment, utilities, facility needs, overall assessment, etc.
3. COC Meeting Dates for 2012-13 (Measure G and Measure L)
The following meeting dates were approved for 2012-13:
September 12, 2012
November 14, 2012
January 9, 2013
March 13, 2013
May 8, 2013
4. New Business
None.
Adjourn
It was moved by Simon Russek, seconded by George Jeffries, and carried
unanimously, to adjourn the meeting at 7:30 p.m. The Citizens Oversight
Committee adjourned and toured the Currie Middle School buildings to view their
condition prior to the modernization project.
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